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Table D.1. Flood risk management actions covering the 
whole of Cumbria
A list of actions/measures that will be led by the Local Lead Flood Authority to meet the requirements of the Act and this LFRMS and have 
countywide implications, or do not have specific local effects.

No Action (measure) Local Strategy 
Objective (Policy) Driver Responsible 

Body 
Time frame for 
delivery

Previous 
Quarter Q3 
21/22

Quarter 
Q4 
21/22

1 Establish register of structures & 
features P2 FWMA 2010 LLFA 2022 Green Green 

2 Establish LLFA as a Statutory Consultee 
for drainage within the planning process P3 FWMA 2010 DEFRA, LLFA 2022 Green Green 

3 Produce SuDS guidance P3 Local Strategy LLFA 2022 Green Green 
4 Local Flood Risk Management Strategy P1,P2 FWMA 2010 LLFA 2022 Green Green 
5 Power to request information P2 Local Strategy LLFA, EA On-going Green Green 
6 Flood investigations P2 FWMA 2010 LLFA On-going Green Green 

7 Consenting works on ordinary 
watercourses P3 FWMA 2010 LLFA On-going Green Green 

8 Scrutiny arrangements (internal & 
external) P2 FWMA 2010 LLFA On-going Green Green 

9 SWMP development P1,P2 Local Strategy LLFA 2022 Green Green 

10 Develop an integrated asset 
management strategy P1, P2, Local Strategy LLFA 2022 Green Green 

11 Establish register of sites suitable for 
habitat restoration P1 Local Strategy LLFA On-going Green Green 

Key: 	 BBC - Barrow Borough Council       CBC - Copeland Borough Council      CSR2 - Comprehensive Spending Review 2021-2027      CSR3 - Comprehensive Spending Review 2027-2033      Defra - Department for Environmental Food & Rural Affairs      
	 EA - Environment Agency      EDC - Eden District Council      ERT - Eden Rivers Trust      FWMA - Flood & Water Management Act 2010      GiA - Department for Environmental Food & Rural Affairs Grant in Aid funding      HA - Highways Authority      
	 LFRMS - Local Flood Risk Management Strategy      LLFA - Lead Local Flood Authority      LVT - Lune Valley Trust      MSfWG - Making Space for Water Group      NE - Natural England      NFM - Natural Flood Management      NH - National Highways      
	 NW - 	 Network Rail      PLP - Property Level Protection      PVA - Potential Vulnerable Area      RMA - Risk Management Authority      SuDs - Sustainable urban Drainage Systems      SWMP - Surface Water Management Plan      UU - United Utilities    
	 WCRT - West Cumbria Rivers Trust      YDNP - Yorkshire Dales National Park
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Table D.2. MSfWG Actions 

No Action (measure) Local Strategy 
Objective (Policy) Driver Responsible 

Body 
Time frame for 
delivery

Previous 
Quarter Q3 
21/22

Quarter 
Q4 
21/22

1
Raise awareness of flood risk and local 
flooding issues for the public and how 
they can reduce the risks 

P1, P2, P5 Local Strategy LLFA, EA On-going Green Green 

2 Contributions to register of structures & 
features P2 Local Strategy LLFA On-going Green Green 

3 Coordinated flood risk planning and 
delivery P1 Local Strategy LLFA On-going Green Green 

4 Flood investigations P2 FWMA 2010 LLFA On-going Green Green 

5 Improve community resilience through 
awareness of flood risk. P1, P2, P4 & P5 Local Strategy LLFA, EA On-going Green Green 

6
Define scope of Flood Risk 
Management functions; see Section 
5.4.2.2, Objective 2, Communication

All Local Strategy LLFA 2022 Green Green 

Each of the six district areas within Cumbria has a Making Space for Water Group (MSfWG). The purpose of the group is to work together in 
order to provide accurate assessments of the risk, nature and scale of local flooding. The group identify solutions to reduce the risk of flooding 
from local sources and mitigate the effects of flooding.
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MSFWG investigation priority 			 
A priority has been devised for dealing with Hotspots: - 

	 High 
-	 Internal flooding of five or more properties during a single event or internal flooding of one or more properties that has been  
	 experienced on more than one occasion in a 10 year period or there is a risk to life as a result of flooding. 

	 Medium  
-	 All other internal flooding that does not meet the criteria above. 

	 Low 
-	 External flooding (including gardens, driveways and detached garages/sheds)	.
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Table D.3. Flood ‘Hotspots’ and priorities by area as at 
March 2022

Allerdale Copeland 
High 14 High 20

Medium 12 Medium 21
Low 125 Low 55

Total 151 Total 96

West

Carlisle Eden 
High 7 High 18

Medium 21 Medium 58
Low 48 Low 13

Total 76 Total 89

East

South Lakeland Barrow 
High 31 High 2

Medium 121 Medium 6
Low 35 Low 4

Total 187 Total 12

South



Cumbria County Council

Serving the people of Cumbria

8

Table D.4. Actions/measures that will be undertaken 
by the LLFA to reduce flood risk locally
The actions below have been taken from the Surface Water Management Plan - Action Plan. 

Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR104 - 
Carlisle Centre NY401563

Widespread flooding from the Rivers 
Eden, Petteril, and Caldew, plus flooding 
from other watercourses, surface water 
and drainage systems during Storm 
Desmond in December 2015 affecting 
2,100 properties. Initially surface water and 
overwhelmed drainage systems affected 
a number of areas prior to defences being 
overtopped due to extreme nature of rainfall 
event. Further investigation is needed to 
understand how surface water can be 
better managed and how it is influenced by 
watercourses in the city.

Initial Assessment 
Study was completed 
in 2017. 
 
EA flood defence 
improvements.

LLFA, UU, EA, 
Carlisle City tbc All
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR131 -
Brunton 
Crescent

NY414558

Widespread flooding from the Rivers 
Eden, Petteril, and Caldew, plus flooding 
from other watercourses, surface water 
and drainage systems during Storm 
Desmond in December 2015 affecting 
2,100 properties. Initially surface water and 
overwhelmed drainage systems affected 
a number of areas prior to defences being 
overtopped due to extreme nature of rainfall 
event. Further investigation is needed to 
understand how surface water can be 
better managed and how it is influenced by 
watercourses in the city. 

Initial Assessment 
Study was completed 
in 2017. 
 
EA flood defence 
improvements.

LLFA, UU, EA, 
Carlisle City tbc All

AoR105 -
Ivory Close NY382556

Parham Beck which flows to the north is 
shallow in nature and prone to exceeding 
its banks. Flooding was noted upstream on 
Green Lane and within Heysham Park but 
no flooding at Ivory Close is noted in the last 
5 years.

Scheme is to begin 
imminently to provide 
overflow route and 
improve outflow from 
Green Lane into 
Parham Beck.
The Environment 
Agency are looking 
to de-silt a section of 
Parham Beck 22/23.

EA 2022/23 P1, P2, 
P4, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR124 - 
Green Lane NY372558

Green Lane was flooded in 2019 due 
to siltation of the culverted ordinary 
watercourse at the frontage of the dwellings. 
Cleaned in September 2019 and issues 
noted at the outfall into Parham Beck.

Scheme is to begin 
imminently to provide 
overflow route and 
improve outflow from 
Green Lane into 
Parham Beck.
The Environment 
Agency are looking 
to de-silt a section of 
Parham Beck 22/23.

EA 2022/23 P1, P2, 
P4, P5

AoR106 - 
Dalton Avenue NY382552

There is flooding issues to the carriageway 
of Dalton Avenue and in 2 properties rear 
gardens. Likely cause is surface water runoff 
from completed residential development to 
the rear which is at a higher level. Discharge 
through fences to the rear of the gardens. 

Watching brief. LLFA Ongoing P2, P5

AoR107 - 
Stanhope Road NY391554

The area frequently floods as a result of 
main river which runs alongside Stanhope 
Road and Dalston Road junction.  
 
The highway flooding is recorded but 
a recent development behind the ALDI 
store on Dalston Road has rectified issues 
associated with the main river caused the 
flooding.

Inclusion of this as part 
of EA Caldew scheme.
A study will be required 
for the drainage 
infrastructure in the 
area and resultant 
works will be required 
to be undertaken.
Watching brief.

EA 2202-25 P1, P2, 
P4, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR108 - 
Dunmail Drive NY387549

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5

AoR109 - 
Skiddaw Road NY389551 Surface water flood risk associated with 

sewer network. Watching brief. LLFA Ongoing P2, P5

AoR125 - 
Chesterholm NY369554 Flooding of the Yewdale Playing Fields 

noted due to surface water runoff. 

Carlisle City Council 
installed new filter 
drains in September 
2021.
Watching brief.

Carlisle City 
Council, LLFA Ongoing P2, P5

AoR126 - 
Queensway NY375547

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5

AoR127 - 
Newtown Road NZ281450 Surface water flood risk associated with 

sewer network. Watching brief. LLFA Ongoing P2, P5

AoR110 - 
Durdar Road NY404513

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5



Cumbria County Council

Serving the people of Cumbria

12

Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR116 - 
Vallum Close NY405572

Flooding noted at this location in the past 
for 3 dwellings. Overland flow is the primary 
cause of the flooding.

Placeholder for a 
future project. LLFA tbc P1, P2, 

P4, P5

AoR118 - 
Oaklands Drive NY408530

Extensive flooding to 5 properties at this 
location due to a blocked culvert and 
overland flows. 
Flooding close to Durdar Road at 
Hammonds Pond due to issues with the 
watercourse outfall into Wire Mire Beck from 
the Ridings Story Homes estate.

Initial Assessment 
Study was completed 
in 2018.
Story Homes delivered 
a flood alleviation 
project in 2019 / 2020 
to divert the culvert 
and prevent overland 
flows.
Watching brief.

LLFA Ongoing P2, P5

AoR120 - 
Steele’s Bank, 
Wetheral

NY464542

The overall cause of flooding is most likely 
a result of localised heavy rainfall and under 
capacity of the public sewer system along 
with excessive surface water runoff.

Initial Assessment 
Study was completed 
in 2013.
UU working on a 
solution but currently 
not economically 
viable.
Highways have done 
work on the combined 
sewers. Has now 
lessoned the risk of 
flooding.

UU, LLFA tbc P1, P2, 
P4, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR128 - 
Currock NY402554

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5

AoR129 - 
Mayfield Avenue NY419543

Flooding of two rear gardens resulting 
from overland flows from Inglewood 
Junior School. Failure of an existing SuDS 
scheme is the likely cause due to a lack of 
maintenance.

CCC have undertaken 
drainage investigations 
work within the school 
grounds to better 
understand the cause. 

LLFA tbc All

AoR130 - 
Haig Road NY419537

Flooding noted at Welsh Road / Hayton 
Road. Primary cause is all surface water 
drains into the combined sewer which is 
designed to a 1 in 30 year capacity. Ground 
water is also an issue at this location.

Further worked to 
be done by UU on 
the combined sewer. 
PLP suggested for 
residential properties 
(Riverside Homes).

UU, Riverside 
Homes tbc P1, P2, 

P4, P5

AoR134 - 
Kingstown Road NY394596

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5

AoR135 - 
Mount Pleasant 
Road

NY404538

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR136 - 
Wigton Road NY378544

Issues with properties on the Eastern side 
of Wigton Road which back onto Castlerigg 
Drive. Combined sewer is taking roof water 
which it is not designed to accommodate.

Potential scheme 
as part of CSR2 to 
Sustainable Urban 
Drainage.
UU are undertaking 
extensive CCTV 
surveys to understand 
the number of cross 
connections in this 
location.

UU 2022-25 All

AoR137 - 
Westrigg Road NY381542

Historic overland flows from Isabel Field to 
the north. SuDS scheme installed but had a 
further issue in 2019.

SuDS constructed 
completed.
Watching brief.

LLFA Ongoing P2, P5

AoR111 - 
Longholme 
Road

NY424538

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5

AoR123 - 
Silverdale Road NY427545

Originally flagged during the SWMP 
Strategic Assessment. No previous flooding 
in this area, therefore action not prioritised 
for delivery in this SWMP cycle based on 
lower predicted risk.

Watching brief. LLFA Ongoing P2, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR117 - 
Viaduct Estate 
Road

NY396559
Known flooding from main river potential 
from railway track and exceedance. Link to 
Caldew EA works.

Initial Assessment 
Study was completed 
in 2013.
Debris in the flap valve 
has been cleared 
by the Environment 
Agency (EA). This 
report recommends 
that the asset owner 
carries out routine 
inspections to ensure 
that the flap valve 
remains free from 
debris.
Watching brief.

EA, LLFA Ongoing P2, P5

AoR132 - 
Gosling Drive NY398582 Historic issues noted from main river from 

Gosling Syke affecting properties.

EA have completed 
works in this area.
Watching brief.

LLFA Ongoing P2, P5

AoR133 - 
Edentown NY395574 Last flooding event was within 2015.

Etterby Terrace (EA 
funded scheme).
Watching brief.

EA Ongoing P2, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR101 - 
Borland Avenue NY421552 This area frequently floods from surface 

water as a result of siltation of culverts. 

There is a need to 
construct a catch pit 
to collect silt to be 
able to less frequently 
and more readily 
maintain the culvert. 
There is also a need 
to undertake culvert 
repairs.

LLFA 2022-24 P1, P2, 
P4, P5

AoR102 - 
Castle Carrock NY542554 Surcharging of the highway drainage system 

during extreme precipitation events. 

In heavy rainfall events 
the drainage system 
overflows. Ideally 
incorporate a SuDS 
system on the village 
green.
To work with UU to 
work together on this 
to take water out and 
put into the combined 
sewer.

LLFA, UU 2025-26 All
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR115 - 
Rockcliffe NY358617

Surface Water flood risk due to an ageing 
and collapsing drainage network. 
The main cause of the flooding was the tidal 
surge up the Solway estuary combined with 
the low pressure weather system of Storm 
Eleanor. This resulted in 10 dwellings in the 
Rockcliffe Coast Road / School Lane area 
suffering from internal flooding.

Initial Assessment 
Study was completed 
in 2021.
CCC have worked 
closely with the 
Environment Agency 
to understand the full 
scope of the flooding 
that has occurred. The 
Culvert to the north 
west of the estate 
needs surveying to 
determine its integrity 
including all culverts 
which feed into the 
system.

LLFA, EA 2022-23 P1, P2, 
P4, P5

AoR141 - 
Harraby 
Surface Water 
Investigation

NY420540 Surface water flooding for rear of properties.
Scheme to be 
developed as part of 
the CSR2 programme.

LLFA 2024-26 P1, P2, 
P4, P5

AoR142 - 
The Green, 
Dalston

NY369500

Residents have currently built a small 
informal bund. The area is flooding twice 
annually as a result of under capacity 
drainage infrastructure and limited storage 
upstream.

Scheme to be 
developed as part of 
the CSR3 programme.

LLFA 2029-31 P1, P2, 
P4, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR144 - 
Carlisle NY396562

Carlisle Appraisal Package. Walls, 
embankments and channel conveyance 
improvements.

Scheme may be 
renamed Caldew 
FRMS - feasibility 
studies have 
commenced. Carlisle 
Phase 1A complete 
(raised embankments 
Tesco to Trinity school) 
Carlisle Phase 1B 
going through design 
(Raised defences 
Adelaide Street 
allotments) going 
through design.

EA Ongoing P1, P2, 
P4, P5

AoR145 - 
Low Crosby NY445594 Appraisal Package Low Crosby. Walls and 

embankment work.

Complete. 
Reinstatement 
ongoing. CCC are 
developing Local Levy 
bid for refurbishment 
of pumping station.

EA Ongoing P1, P2, 
P4, P5

AoR146 - 
Corby Weir NY469553 Corby Weir Fish Pass Project

Holme Eden Gardens 
only. SOC being 
worked up. FBC to 
follow winter 22/23.

EA Ongoing P1, P2, 
P4, P5

AoR148 -
Warwick Bridge NY476568 Warwick Bridge PFR scheme Scheme in 

development. EA Ongoing P1, P2, 
P4, P5
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Carlisle (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle 
(PVA11)

AoR150 - 
Warwick Bridge, 
Trout Beck Mill 
Leat

NY490550 Flood embankment along mill leat on Cairn 
Beck.

Scheme in 
development. EA Ongoing P1
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Outwith PVA - Carlisle

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Carlisle
AoR149 - 
Stockdalewath,
River Roe

NY387449 Catchment based approach to flood risk 
management.

Scheme in 
development. EA, LLFA, ERT Ongoing P1, P2, 

P4, P5

Longtown

AoR140 - 
Longtown 
Surface Water 
Alleviation

NY382686

Significant surface water flooding risk to 
87 properties in a deprived area. Studies 
are required to examine the drainage 
infrastructure, remove surface water from 
the combined sewers along Old Road 
which are at capacity and a possible NFM 
to store surface water on Old Road. 

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2027-29 P1, P2, 
P4, P5

AoR147 - 
Longtown NY387687 Longtown Flood Storage Reservoir Scheme in 

development. EA Ongoing P1, P2, 
P4, P5

Thurstonfield AoR103 - 
Thurstonfield NY314566

The infrastructure was considered to be 
past asset life and partially collapsed. This 
leading to properties flooding bi-annually.

Scheme completed.
Watching brief.

LLFA 2021-22 P2, P5
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Brampton (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Brampton 
(PVA11)

AoR113 - 
Craw Park NY533610

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in this 
SWMP cycle based on lower predicted risk.

Watching brief EA, LLFA Ongoing P2, P5

AoR122 - 
Moat Side NY533611

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk. This area is a low point linked to Brampton 
Beck.

Watching brief LLFA Ongoing P2, P5

AoR112 - 
Dacre Road NY528616

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk. This area is a low point linked to Brampton 
Beck.

Watching brief. LLFA Ongoing P2, P5

AoR114 - 
Brampton 
Town Centre 
Surface 
Water 
Scheme

NY528610

Study to Investigate 102 properties at 
significant Surface Water Flood Risk. Modelling 
at this location is required and may lead to 
a future project in this location to reduce the 
surface water flooding risk.

Scheme to be 
developed as part of 
the CSR3 programme.

LLFA 2028-30 P1, P2, 
P4, P5
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Keswick (PVA08)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Keswick 
(PVA08)

AoR201 - 
Threlkeld 
Village

NY320253

This project will consider surface water flooding 
near to Blease Road in Threlkeld. Cumbria 
County Council have had several reports of 
internal flooding and multiple near misses 
to internal flooding for 5 properties. Up to 32 
properties are currently within the 1 in 100 year 
outline. 

Part of the CSR2 
programme. There 
is a need to consider 
SuDS features and 
upland attenuation to 
reduce flood risk to 
properties.

LLFA, EA 2021-22 All

AoR315 - 
St 
Kentigerns 
Close, 
Keswick

NY261240

The project will look at the potential for NFM 
and infrastructure improvements in order to 
attenuate more water upstream of Keswick in 
the event of heavy rainfall.

Scheme to be 
developed as part of 
the CSR3 programme.

LLFA 2027-28 P1, P2, 
P4, P5

AoR301 - 
Brundholme 
Gardens, 
Keswick

NY271237 Surface water flooding affecting 4 properties.

S19 was completed in 
2016.
Part of the CSR2 
programme. Works 
almost complete, 
implementing a 
new surface system 
completely bypassing 
Brundholme Gardens.

LLFA 2020-22 P1, P2, 
P4, P5

AoR231 - 
Threlkeld NY325254 Issue on the Culvert at Gategill Beck.

Repairs have been 
carried out on this 
Culvert.

EA Ongoing P1, P2, 
P4, P5
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Penrith (PVA10)						    
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Penrith 
(PVA10)

AoR202 -
Pooley 
Bridge

NY470244
Flooding issues due to wave action associated 
during strong winds and prolonged heavy 
rainfall.

S19 Report was 
completed in 2017.
As part of programme, 
hard engineering 
or NFM measures 
are required to be 
considered and 
implemented.

LLFA, EA 2020-22 P1, P2, 
P4, P5

AoR225 -
Penrith 
Town Centre 
Surface 
Water

NY514303
Reduction of surface water flood risk to 
properties by undertaking infrastructure 
improvements.

Infrastructure 
improvements 
required. Scheme 
to be developed as 
part of the CSR3 
programme.

LLFA 2027-29 P1, P2, 
P4, P5

AoR223 - 
Stainton, 
Penrith 
Surface 
Water 
Scheme

NY485280 Reduction of surface water flood risk through 
the introductions of SuDS features.

Scheme to be 
developed as part of 
the CSR3 programme.

LLFA 2027-29 P1, P2, 
P4, P5

AoR227 -
Cliburn 
Surface 
Water 
Scheme

NY587247
This project will look to use a combination of 
SuDS and NFM features to attenuate water 
away from properties.

Scheme to be 
developed as part of 
the CSR3 programme.

LLFA 2027-28 P1, P2, 
P4, P5

AoR233 -
Eamont 
Bridge

NY522287 Flood alleviation scheme based on walls and 
embankments.

Some work completed 
but with elements still 
to be implemented.

EA Ongoing P1, P2, P5
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Gamblesby, Glassonby, Lazonby, Plumpton (PVA11)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Gamblesby, 
Glassonby, 
Lazonby, 
Plumpton 
(PVA11)

AoR203 - 
Gamblesby NY609395

Magnitude of storm event couldn't handle 
the volume of water. Sheeting off land. 
Watercourses have been diverted so caused 
exceedance and channels have been 
constructed quite narrow. Eastern side of 
village, the channel very narrow. 1 resident 
wont allow access to widen it, just put in a 
parking area - but not his land, has abandoned 
car, trailer/rubbish etc to consider widening that 
section.

S19 Report was 
completed in 2014. 
Some NFM done 
with ERT in the 
catchment above and 
some improvement 
done on A686 by 
Highways to redirect 
waterflow to original 
catchment. Small 
scale interventions.
Watching brief.

LLFA, ERT Ongoing P1, P2, 
P4, P5

AoR204 - 
Glassonby NY576387

Surface Water Flooding.
Some work been done by Highways, acts as 
a corridor and channels through Glassonby. 
Channel towards a few properties and put in 
traffic cushions/gullies to collect it. Thought 
some NFM may help. Meeting with ERT approx 
12 months ago, looking at similar project. Liaise 
with ERT. Will be difficult for upstream attention 
due to village layout. Have not had any repeat 
issues since the highways interventions above.

S19 Report was 
completed in 2014.
Part of the CSR2 
programme. A 
requirement to 
assess SuDS and 
NFM to reduce flood 
risk to properties.

LLFA, ERT 2024-25 All

AoR234 - 
Lazonby, 
Harrow Beck

NY547396 Works to existing culvert and access crossings 
in order to improve conveyance.

Scheme in 
development. EA Ongoing P1
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Nent (PVA12)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Nent 
(PVA12)

AoR207 -
Chapel 
Terrace
AoR208 -
Bruntley 
Meadows
AoR209 - 
Overburn

NY782439 
NY719460 
NY720463

In 2013, 39 properties in 7 areas across Alston 
were affected by flooding from Main River, 
ordinary watercourses, surface water and 
surcharging drainage systems. 
This is linked to surface water runoff down 
carriageways. A historic Mill Race to which 
drainage feeds is likely to be main driver of 
flood risk in the area.

Initial Assessment 
Study was completed 
in 2020.
CSR2 scheme 
ongoing, possible 
tree planting still to be 
implemented.

LLFA, EA 2017-23 P1, P2, 
P4, P5

AoR210 - 
Station Road NY717465 Surface water flooding affecting a number of 

properties in heavy rainfall.

Some repairs were 
carried out following 
Flood Investigations 
and the site will 
continued to be 
monitored. Partly 
considered with 
EDC along with 
adhoc repairs and 
modification and no 
longer had any issues 
at this site. 
Watching brief.

LLFA, UU, EDC 2017-23 P2, P5
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Nent (PVA12)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Nent 
(PVA12)

AoR211 - 
Nentsberry NY759451 Surface water flooding and overtopping from 

Ordinary watercourse.

Water improvements 
worked have been 
completed by the Coal 
Authority and make 
improvements as 
part of their scheme. 
Further Natural 
Flood Management 
interventions required.
Watching brief 
as improvements 
completed by the Coal 
Authority.

LLFA, Coal 
Authority 2025-26 P2, P5
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Greystoke (PVA13)						    
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Greystoke 
(PVA13)

AoR213 - 
Greystoke NY440308

Greystoke has been affected by localised 
surface water flooding in the past at Howard 
Park. 4 residential properties as well as 
gardens and roads have been flooded 
frequently (2 - 5 years). 
Looking at NFM with Rivers Trust and Natural 
England - NFM and storage. ERT doing some 
NFM between Greystoke and Johnby Hall. 
Working with Local Landowner to consider 
more works on Greystoke Castle.

S19 Report was 
completed in 2016.
Part of the CSR2 
programme. Upsizing 
of culvert through 
Howard Park. NFM 
solutions to provide 
upland storage 
and slow the flow. 
Maintenance of 
ordinary watercourse.

LLFA, NE, ERT 2020-22 P1, P2, 
P4, P5

Shap (PVA14)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Shap 
(PVA14)

AoR214 - 
Shap NY562153

Culverted system overwhelmed by volume of 
water during extreme flood events resulting in 
surface water flooding.

S19 Report was 
completed in 2016.
Currently at appraisal 
stage of the scheme. 
Project currently 
ongoing as part of the 
CSR2 programme. 
The project is seeking 
to provide upstream 
storage to reduce 
the flow towards the 
village.

LLFA, NE, NWR 2021-24 P1, P2, 
P4, P5
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Sedburgh/Kirkby Lonsdale/Tebay (PVA18)						    
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Sedburgh/
Kirkby 
Lonsdale/
Tebay 
(PVA18)

AoR215 - 
Tebay NY618044

On the 5 December 2015 an extreme rainfall 
event (Storm Desmond) caused flooding in 
Tebay. It was in the Old Tebay part of the village 
that flooding to 13 properties took place. The 
flooding was caused by the cumulative effect 
of Storm Desmond and the three proceeding 
storms, which caused the ordinary watercourse 
Tebay Gill Beck to the south east of Old Tebay 
bursting its banks, the main river Lune spilling 
into the same area from the north and finally 
surface water from overwhelmed highway 
drainage on the local roads.

Initial Assessment 
Study was completed 
in 2016.
Part of the CSR2 
programme. Bunds 
are required to limit 
the exceedance of 
water from channel 
and overland towards 
properties. Potential 
partnership working 
opportunities with 
YDNP and Lune Valley 
Trust.

LLFA, YDNP, LVT 2023-24 P1, P2, 
P4, P5
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Kirkby Stephen (PVA19)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kirkby 
Stephen 
(PVA19)

AoR216 - 
South Road/
Birbeck 
Gardens

NY770075 
NY772076

Surface water flooding affecting properties from 
overland flow from fields, overwhelming the 
drainage system.

Initial Assessment 
Study was completed 
in 2016. Appraisal 
completed in 2021.
Exceedance of Culvert 
capacity and part of 
the CSR2 programme. 
EA consultation as 
currently done through 
MSfWG meetings and 
working with UU.

EA, LLFA, UU 2021-23 P1, P2, 
P4, P5

AoR220 - 
Station Yard NY769075

Surface water flooding affecting properties from 
overland flow from fields, overwhelming the 
drainage system.

Initial Assessment 
Study was completed 
in 2016. Appraisal 
completed in 2021.
Part of the CSR2 
Programme. NFM to 
be explored.

LLFA 2021-23 P1, P2, 
P4, P5

AoR218 - 
High Street NY773083 Main river issue. Exceedance of Croglam Beck 

in heavy rainfall.

Initial Assessment 
Study was completed 
in 2016. Appraisal 
completed in 2021.
Following the 
appraisal, the EA to 
review this area of 
Kirkby Stephen.

EA, LLFA 2021-23 P1, P2, 
P4, P5
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Kirkby Stephen (PVA19)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kirkby 
Stephen 
(PVA19)

AoR222 - 
Pennine 
View 
Caravan 
Park

NY771074
Surface water flooding affecting properties from 
overland flow from fields, overwhelming the 
drainage system.

Initial Assessment 
Study was completed 
in 2016. Appraisal 
completed in 2021.
Part of the CSR2 
programme. Culvert 
improvements taking 
place 2022.

LLFA 2021-23 P1, P2, 
P4, P5

Outwith PVA - Eden

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Appleby

AoR229 - 
Appleby NY681205 Refurbishment of existing infrastructure.

This capital 
maintenance project 
will ensure correct 
ventilation of the 
penstock/pump 
chambers. There 
is currently a risk 
of explosive gases 
(arising from the 
sewer) building up 
in the chambers and 
creating an explosive 
atmosphere. 

EA Ongoing P1, P2, 
P4, P5

AoR232 - 
Appleby NY684205 Flood Gate replacement. Scheme in 

development. EA Ongoing P1, P2, 
P4, P5
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Outwith PVA - Eden

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Appleby

AoR235 - 
Appleby 
Town Centre 
Appraisal

NY682203 New Doomsgate pumping scheme. 

Working 
through funding 
arrangements. 
Construction 
potentially after 
horsefair 2023.

EA Ongoing P1, P2, 
P4, P5

Millhouse AoR324 - 
Millhouse NY363376

A floodbank protects 9 properties from 
the River Caldew at Millhouse but there is 
also a highways flooding issue. Cumbria 
Highways have installed large gullies and 
extra pipework to try and deal with the 
overland  flows but some properties are 
still vulnerable in extreme rainfall events.

Embankment asset 
is failing but no 
funding currently 
available. Potential 
to reduce length of 
embankment and 
give more space to 
the river. Community 
is looking into 
contributions in kind.

EA Ongoing P1, P2, P5

Renwick AoR224 - 
Renwick NY597434

Property level protection will be installed on 
9 properties to reduce the risk of internal 
flooding from a surcharging Ordinary 
Watercourse at the north end of the village.

Scheme to be 
developed as 
part of the CSR3 
programme.

CCC 2029-30 P1, P2, 
P4, P5

Shap
AoR226 - 
Croglin, Croglin 
Beck Cumbria

NY574472

Properties are affected by a combination 
of flooding from an Ordinary Watercourse 
and surface water. An appraisal to 
investigate the potential benefits of 
upsizing a drain/culvert through the village 
is required.

Scheme to be 
developed as 
part of the CSR3 
programme.

CCC 2027-29 P1, P2, 
P4, P5
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Outwith PVA - Eden

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Temple 
Sowerby

AoR228 - 
Temple 
Sowerby 
Surface Water 
Scheme

NY610271
The project will consider ways to reduce 
surface water flood risk to properties 
through SuDS features.

Scheme to be 
developed as 
part of the CSR3 
programme.

CCC 2031-33 P1, P2, 
P4, P5

Plumpton AoR205 - 
Plumpton SP598483

Flooding during heavy rainfall event 
creating large volumes of surface water 
that overwhelms watercourse and in 
particular the culverted section from the 
B6413 to the A6. East side.
Petteril Terrace, part of the EA and looking 
at issues. 

S19 Report was 
completed in 2016.
Previous worked has 
taken place to clear 
culvert. Part of the 
CSR2 programme. 
There requires to be 
consideration of NFM, 
bunds etc.

LLFA, EA 2024-25 P1, P2, 
P4, P5
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Maryport (PVA09)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Maryport 
(PVA09)

AoR309 - 
Gill Beck NY052360

During Storm Desmond, small watercourses 
became inundated with roads becoming 
major flow routes for floodwater leading to 
the flooding of approximately 50 properties. 
Maryport has two small watercourses that 
join the larger River Ellen before flowing out 
to sea, Eel Syke and Gill Beck. 

S19 Report was 
completed in 2017.
Main river issues, the 
EA are monitoring this 
area.
Watching brief.

EA, LLFA 2023-26 P2, P5

AoR306 - 
Main Road NY025348

During Storm Desmond, small watercourses 
became inundated with roads becoming 
major flow routes for floodwater leading to 
the flooding of approximately 50 properties. 
Maryport has two small watercourses that 
join the larger River Ellen before flowing out 
to sea, Eel Syke and Gill Beck. 

S19 Report was 
completed in 2017.
Watching brief.

LLFA Ongoing P2, P5

AoR306 - 
Grasslot 
Street

NY033358

Grasslot Street is at pluvial and fluvial risk 
as a product of undersized poor condition 
drainage infrastructure. The last significant 
event occurred in December 2015 during 
storm Desmond. The onset of flooding is 
consider to be a circa 1 in 30 year event.

S19 Report was 
completed in 2017.
Currently part of the 
CSR2 programme 
to review NFM 
improvements. There 
is a need to improve 
flows to reduce flood 
risk. 

LLFA 2026-28 P1, P2, 
P4, P5
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Maryport (PVA09)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Flimby 
(PVA09)

AoR302 - 
Flimby NY020338

During Storm Desmond, watercourses 
became inundated with road becoming 
major flow routes for floodwater leading to 
the flooding of approximately 100 properties. 
Rainwater poured off the hillside, washing 
away footpaths in Flimby Great Wood, and 
inundating watercourses and surface water 
systems through Flimby before flowing out 
to sea. 

S19 report was 
completed in 2017.
Part of the CSR2 
programme. This 
project will consider all 
areas at surface water 
flood risk that were not 
considered as a part 
of the Flimby scheme 
undertaken by the EA. 
Flimby regularly floods 
and works is required 
to improve upland 
storage through NFM 
measures and to 
undertake works to the 
existing surface water 
network.

LLFA, EA 2020-22 P1, P2, 
P4, P5

Seaton 
(PVA09)

AoR308 - 
Seaton NY018311

During Storm Desmond, small watercourses 
became inundated with roads becoming 
major flow routes and failure in infrastructure 
becoming compromised this resulting in the 
internal flooding of 9 properties.

S19 Report was 
completed in 2017.
EA completed work 
to Ling Beck. Minor 
works been completed 
by CCC on Lowca 
Lane.
Watching brief.

LLFA, EA Ongoing P2, P5
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Maryport (PVA09)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Ewanrigg 
(PVA09)

AoR307 - 
Ewanrigg NY042355 Flooding of roads and grassland.

Working with 
developer. Separate 
surface water 
system to ordinary 
watercourse.

LLFA tbc P1, P2, 
P4, P5

Hindrigg 
(PVA09)

AoR304 - 
Beech Hill NY152428

Small degree of flooding from surface water 
ponding in the past. 5 properties affected.
The car park and roads flooded previously.

Watching brief. LLFA Ongoing P2, P5

Outwith PVA - Allerdale

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Allonby AoR316 - 
Allonby NY080427 River flooding Flood Risk Management 

Scheme
Scheme in 
development. EA Ongoing P1, P2, 

P4, P5

Braithwaite AoR317 - 
Braithwaite NY231237 River flooding Flood Risk Management 

Scheme
Scheme in 
development. EA Ongoing P1, P2, 

P4, P5

Skinburness AoR318 - 
Skinburness NY122556 River flooding Scheme in 

development. EA Ongoing P1, P2, 
P4, P5

Waver 
Wampool

AoR325 - 
Waver Wampool 
Drainage 
Investigation

NY187509

Project will support a recommendation 
for the future of a number of assets in 
the Waver and Wampool drainage areas, 
and deliver this recommendation with the 
support of the community. Options may 
include the formation of a new Internal 
Drainage Board, community consortiums, 
or wetter farming and disposal of assets.

EA is working with 
the community and 
local land owners 
to identify long term 
options for managing 
drainage in the area.

EA Ongoing P1, P2, 
P4, P5
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Outwith PVA - Allerdale

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Harrington

AoR320 - 
Harrington, 
River Wye FRM 
Scheme

NX992255 Wolsty Pumping Station Capital 
Maintenance

Scheme in 
development. EA Ongoing P1, P2, 

P4, P5

Silloth AoR321 - 
Wolsty NY104502 Wolsty Pumping Station Capital 

Maintenance
Scheme in 
development. EA Ongoing P1, P2, 

P4, P5

Wigton

AoR322 - 
Speet Gill, 
Wigton

NY264481

Flooding from Speet Gill into the Burnfoot 
area of Wigton. Heavily modified section 
of watercourse through the town with no 
room for increasing capacity.

Modelling work and 
initial landowner 
negotiations started 
for providing 
upstream storage 
to enable a flood 
warning. 

EA, Wigton Town 
Council Ongoing P1, P2, 

P4, P5

AoR323 - 
Wiza Beck / 
Station Road, 
Wigton

NY253489
Flooding from Wiza Beck primarily 
affecting Station Road but also the Innovia 
factory.

2012 flood storage 
basin constructed 
to enable a flood 
warning on the 
rapidly responding 
catchment. Flood 
Warning area being 
formally created. 
Action plan enabled 
by EA.

EA Ongoing P1, P2, 
P4, P5
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Outwith PVA - Allerdale

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Workington

AoR314 - 
Workington 
Flood Risk 
Study

NX997282

There have been multiple near misses 
in relation to Surface Water flooding in 
Workington. The surface water flood 
maps also show multiple locations which 
are at significant and very significant 
flood risk. There is a need to consider the 
impacts of climate change on the surface 
water network to understand SuDs and 
infrastructure upgrade requirements.

Scheme to be 
developed as 
part of the CSR3 
programme.

CCC 2031-32 P1, P2, 
P4, P5
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Cleator Moor (PVA05)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Cleator 
Moor 
(PVA05)

AoR406 - 
Parkside NY032153 Surface Water and Fluvial.

Watching Brief and 
monitor through 
MSfWG.

LLFA Ongoing P2, P5

AoR403 - 
William 
Morris 
Avenue / 
Orchard 
Place

NY024148

Issues with ground water and surface water run 
off during weather events, low lying properties 
next to the carriageway suffer from flooding and 
water running from high ground enters the rear 
properties on the frontage of the B5295.

Appraisal ongoing to 
understand surface 
water flood reduction.

LLFA 2021-23 P1, P2, 
P4, P5

Egremont 
(PVA05)

AoR408 - 
Greenmoor 
Road

NY008111
Surface water flood risk associated with the 
combined sewer systems results in frequent 
flooding. 

Currently on CSR2. 
To work with UU to 
determine action on 
this scheme.

UU, LLFA 2022-24 P1, P2, 
P4, P5

AoR441 - 
Skirting 
Beck, 
Egremont

NY004110

The beck flows in culvert through Egremont. 
The capacity and structural condition of the 
culvert are known to be inadequate combined 
with surface water drainage issues. Detailed 
culvert survey and modelling are required to 
determine a cost effective solution. Skirting 
beck & Whangs Beck flow in culvert through 
Egremont. The capacity and structural condition 
of the culverts are known to be inadequate 
combined with surface water drainage issues. 
The proposed scheme includes 3 new flood 
storage basins, culvert upsizing/ repairs, 
property level resilience measures and SUDs/ 
other flow routing measures.

Largely complete but 
with elements still to 
be implemented.

EA Ongoing P1, P2, 
P4, P5
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Cleator Moor (PVA05)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Egremont 
(PVA05)

AoR443 - 
Orgill Estate, 
Egremont

NY003108

Extensive flooding to a large number of 
properties on this housing estate occurred in 
2012. Results from surface water runoff from 
agricultural land above the estate and lack of 
capacity of Skirting Beck culvert which flows 
under it. Skirting Beck is a main river and the 
capacity issues are being addressed by the EA.

LLFA support in 
recovery plan 
post-2012 floods; 
highway drainage 
and Whang Beck 
culvert investigations; 
identifying costs 
and funding sources 
for PLP. Cumbria 
Highways have 
completed various 
measures to control 
overland flow routes 
and divert water 
away from vulnerable 
areas. Recording of 
different drainage 
systems and relevant 
responsibilities are on-
going. Flood defence 
measures introduced 
to protect Church 
View estate from 
surface water flooding 
complete. EA carrying 
out optioneering for 
Skirting and Whangs 
Becks.

LLFA, EA, 
Highways, CBC, 
UU

Ongoing All
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Cleator Moor (PVA05)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Woodend 
(PVA05)

AoR407 - 
Woodend NY219272

Woodend Farm suffered from flooding on 30th 
August 2012 and again 17th October 2012. The 
main cause of the flood was that an Ordinary 
Watercourse is restricted by a culvert which 
caries the watercourse under a road outside 
Woodend Farm. A major contributing factor 
is that surface water is brought to the same 
location by the roads and fields.

S19 report was 
completed in 2013.
Interventions from 
Highways have 
previously taken place. 
Watching Brief. To be 
monitored by MSfWG.

LLFA Ongoing P2, P5

Lingla 
Beck 
(PVA05)

AoR402 - 
Mill Street NY033172 Past flooding due to debris building up in Lingla 

Beck, reducing capacity to manage high flows.
Maintenance schedule 
to be agreed. LLFA tbc P1, P2, 

P4, P5

Ennerdale 
Bridge 
(PVA05)

AoR409 - 
Kirkland 
Road

NY070161

Properties suffer flooding due to close proximity 
to water course, which when runs with high 
volumes surcharges back up the surface water 
system causing carriageway flooding which 
then effects properties nearby.

Undertake an 
appraisal to 
understand if any 
surface water flooding 
reductions can be 
made.

LLFA, EA 2022-24 P1, P2, 
P4, P5
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Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Whitehaven 
(PVA06)

AoR410 - 
Victoria 
Road

NX982191

Surface Water flooding from the fields being 
Victoria Road, Whitehaven during a rainfall 
event on the 17th October 2012. Heavy 
prolonged rainfall onto saturated steeply sloping 
ground caused the following. The resulting 
surface water runoff overwhelmed any land 
drainage that was in place at the bottom of the 
sloping ground and flowed through gardens 
and between properties onto the road, causing 
some flooding on the other side.
Pluvial flooding rather than fluvial.

S19 report was 
completed in 2014.
Working with 
National Highways to 
determine action on 
this scheme.

LLFA, NH tbc P1, P2, 
P4, P5

AoR411 - 
Whitehaven 
North

Multiple flooding mechanisms contribute in this 
area, Fluvial, Pluvial and also tidal flooding, 
main rivers and minor water courses outfall 
into or near harbour, under right conditions 
this can lead to multiple areas being affected 
through surface water flows and surcharging of 
drainage systems.

Agreement in place 
with Whitehaven 
harbour commission 
to monitor harbour 
water levels to 
minimise flooding 
upstream during 
weather events, 
various partnership 
working with EA, UU 
and CBC to monitor 
and reduce risk of 
flooding. 
Watching brief 
through MSfWG.

LLFA, UU, EA Ongoing P2, P5
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Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Whitehaven 
(PVA06)

AoR412 - 
Hensingham NX987167

Historical issues with culverts and local 
highway drainage, various investigations with 
partnership have taken place to reduce impact 
of flooding in this area.

Partnership working 
with UU, HA, CBC 
and developers to try 
and reduce flooding 
impacts.
Currently working up 
scheme for this area.

LLFA, UU, HA, 
CBC tbc P1, P2, 

P4, P5

AoR413 - 
Whitehaven 
centre

Historical issues with UU surface water system 
in this area, surcharging in storm events 
which causes highway flooding which impacts 
properties below road level.

Partnership working 
with UU, HA to reduce 
impact of flooding. 
UU are working up a 
scheme for this area.

LLFA, UU, HA, 
CBC tbc P1, P2, 

P4, P5

AoR414 - 
Meadow 
Road

NX983156
Historically surface water and overland flows 
would effect the highway and have potential to 
impact on properties.

Various small 
works have been 
undertaken by 
landowners and CBC 
to reduce risk. 
Watching brief 
through MSfWG.

LLFA, CBC Ongoing P2, P5
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Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Whitehaven 
(PVA06)

AoR415 - 
Mirehouse 
West

NX983154 Historic issues with the main river of Pow Beck 
caused property flooding in the 2000s.

Maintenance 
projects have been 
undertaken since 
which have resolved 
the issues.
Watching brief 
through partnership 
working with EA and 
CBC. Part of the 
CSR3 programme.

LLFA 2027-29 P2, P5

AoR418 - 
Rosebank NX988166

Historic issues in this area believed to be 
connected with a culvert on Egremont Rd which 
was blocked causing surcharging of the system 
upstream on Rosebank. 

Highway Authority 
repaired damaged 
section of culvert and 
this appears to have 
resolved the issue.
Watching brief 
through MSfWG.

LLFA Ongoing P2, P5
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Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Whitehaven 
(PVA06)

AoR434 - 
Duke Street NX975182

Localised drained connected to the culvert 
struggles to cope with exceedance during in 
storm events and floods the area as the culvert 
connects to the harbour.

Agreement in place 
with Whitehaven 
harbour commission 
to monitor harbour 
water levels to 
minimise flooding 
upstream during 
weather events, 
various partnership 
working with EA, UU 
and CBC to monitor 
and reduce risk of 
flooding. 
Recent survey 
identified 
maintenance 
that requires to 
be undertaken. 
A maintenance 
schedule to be 
reviewed and agreed.

LLFA, EA, UU, 
CBC 2025-27 P1, P2, 

P4, P5
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Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Whitehaven 
(PVA06)

AoR437 - 
Snebra 
Beck, 
Whitehaven

NX979168 Surface water flooding during heavy rainfall 
events.

Investigate NFMs 
and drainage 
infrastructure 
improvements 
required. Scheme 
to be developed as 
part of the CSR3 
programme.

LLFA 2030-32 P1, P2, 
P4, P5

AoR438 - 
Lakeland 
Avenue, 
Woodhouse, 
Whitehaven

NX968162 The project will look at local improvements to 
drainage infrastructure and SuDS features.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2030-32 P1, P2, 
P4, P5

AoR439 - 
Honister 
Road, 
Whitehaven

NX985154

The area suffers from frequent flood as a result 
of under capacity and poor condition drainage 
infrastructure. Can lead to frequent onset of 
flooding to highway and properties where there 
are low level thresholds.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2030-32 P1, P2, 
P4, P5

AoR440 - 
Coach 
Road, 
Whitehaven

NX975174
Flood risk at Coach Road is from a UU 
combined sewer and highway sewers. Flood 
risk is also linked to high levels on Pow Beck.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA, UU 2027-28 P1, P2, 
P4, P5

AoR442 - 
Springfield 
Ave, 
Whitehaven

NX983174
During heavy rain, the combined system 
surcharges a manhole causing flooding to 
properties in 3 separate areas.

Monitoring continues 
in the MSfWG. LLFA 
investigation made.

LLFA, CBC, UU Ongoing P1, P2, P4



Cumbria County Council

Serving the people of Cumbria

46

Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Parton 
(PVA06)

AoR420 - 
Parton NX979205 Historic flooding issues in past (20yrs). Tidal 

flooding, fluvial & pluvial.

Potential for culvert 
improvements and 
need to deal with high 
water levels in the 
drainage network as 
a result of high tides 
and Storm events. 

LLFA 2023-25 P1, P2, 
P4, P5

Sandwith 
(PVA06)

AoR416 - 
Sandwith NX964146

Sandwith suffered flooding during the excessive 
rainfall events of the 22nd June and the 30th 
August 2012. The main cause of the flooding 
appears to be from surface water runoff from 
fields previously saturated by a succession of 
rainfall events, some with durations of nearly 24 
hours. Changes in land management practises 
contributed significantly to flooding in some 
areas.
Blocked highway drainage also contributed 
to the flooding but this is not usual under the 
circumstances. The drainage is designed to 
drain the highway and has insufficient capacity 
to deal with runoff from large areas of land.

S19 report was 
completed in 2014.
Dealing with on a 
small scale work 
for our programme. 
Construction of a 
swales and tabletop 
in highway to divert 
surface water flows 
away from vulnerable 
properties.

LLFA tbc P1, P2, 
P4, P5
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Whitehaven (PVA06)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Moresby 
Park 
(PVA06)

A0R417 - 
Moresby 
Park

NX999186

Historic flooding issues at Station House, 
School Brow, Moresby Park. Surface 
water systems capacity isn't large enough 
which outfalls through a sandstone culvert 
underground across new private estate to 
watercourse heading to low Moresby. The 
Culvert manhole surcharges and enters the foul 
system causing flooding at various point within 
Moresby Park including Station House.

CCC working with 
potential developer 
on a proposed site 
at School Brow to 
install an overflow 
pipe from the culvert 
manhole through the 
new development 
site and outfall into 
an attenuation pond 
before linking up 
with the watercourse 
that runs to Low 
Moresby. Designs 
need to be finalised 
but this should reduce 
surcharging of the 
culvert manhole and 
stop surface water 
overflow getting into 
the foul system.

LLFA tbc P1, P2, 
P4, P5
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Bootle (PVA15)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Bootle 
(PVA15)

AoR421 - 
Mill Street SD108882 Flooding from river overtopping. NFM has been 

done however flooding is still an issue.

Currently arranging 
CCTV to understand 
the culvert in this 
area.
Currently further 
assessing this area 
to understand issues. 
Following results 
of the assessment, 
a future scheme 
will be considered 
in Partnership with 
WCRT.

LLFA, EA, WCRT 2023-26 P1, P2, 
P4, P5

AoR422 - 
Annaside SD090866 Fluvial concerns. Watching Brief. LLFA 2023-26 P2, P5

AoR436 - 
River Annas, 
Bootle

SD085872

Surface water run off from the lake district fells 
in significant rainfall events travels to the River 
Annas via overland flow. The river in circa a 
1 in 20 year event breaches it's banks near 
to Hinninghouse Bridge flood farmland and 
properties.

There is a need 
to consider NFM 
solutions to attenuate 
peak flow in order 
to avoid property 
flooding.

LLFA 2024-26 P1, P2, 
P4, P5
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Millom (PVA16)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Millom & 
Haverigg 
(PVA16)

AoR427 - 
Holborn Hill
AoR430 - 
Millom 
Centre
AoR432 - 
Finch/Settle 
Street

SD169803 
 
SD172803 
SD171804

In Sept 2017 an intense rainfall event occurred. 
The rain overwhelmed the drainage systems 
and surface water began to rise, flooding an 
estimated 255 residential properties.

S19 Report was 
completed in 2018. 
Initial Assessment 
was completed in 
2020.
Currently part of the 
CSR2 programme. 
Construction 
of new flood 
prevention system 
to improvements 
to Surface Water 
Flood Risk which is 
combined with the 
public sewer system.

LLFA, UU 2021-23 P1, P2, 
P4, P5
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Millom (PVA16)							     
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Millom & 
Haverigg 
(PVA16)

AoR428 - 
Mainsgate 
Road
AoR431 - 
Wasdale/
Oxford 
Street

SD174796 
SD178796 
SD175797

In Sept 2017 an intense rainfall event occurred. 
The rain overwhelmed the drainage systems 
and surface water began to rise, flooding an 
estimated 255 residential properties.

S19 Report was 
completed in 2018. 
Initial Assessment 
was completed in 
2020.
Currently part of the 
CSR2 programme. 
Construction 
of new flood 
prevention system 
to improvements 
to Surface Water 
Flood Risk which is 
combined with the 
public sewer system.

LLFA, UU 2021-23 P1, P2, 
P4, P5
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Millom (PVA16)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Millom & 
Haverigg 
(PVA16)

AoR429 - 
Moor Park SD168800

In Sept 2017 an intense rainfall event occurred. 
The rain overwhelmed the drainage systems 
and surface water began to rise, flooding an 
estimated 255 residential properties.

S19 Report was 
completed in 2018. 
Initial Assessment 
was completed in 
2020.
Currently part of the 
CSR2 programme. 
Construction 
of new flood 
prevention system 
to improvements 
to Surface Water 
Flood Risk which is 
combined with the 
public sewer system.

LLFA, UU  2021-23 P1, P2, 
P4, P5
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Outwith PVA - Copeland

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Cleator Moor
AoR401 - 
Norbeck Park, 
Cleator Moor

NY012154
Historical issues with the culvert inlets 
to the main rivers which was resolved 
through work undertaken by the EA.

Appraisal ongoing to 
understand surface 
water flood reduction.

LLFA, EA 2021-23 P1, P2, 
P4, P5

Ravenglass AoR426 - 
Ravenglass SD084962

Heavy rainfall had led to overland flows 
running onto carriageway and then making 
its way down towards the lowest point 
at the railway bridge leading to property 
flooding, surface water outfalls onto beach 
which can be hindered by high tides 
and relies on flap valve to prevent tidal 
surcharging of the system.

Section 19 report 
completed in 2012. 
Various small 
works undertaken 
since 2012 through 
Highway Authority to 
replace pipework and 
flap valves in local 
area, further works to 
take place 2022 with 
further interventions 
to reduce flood risk.

LLFA, EA 2021-23 P1, P2, 
P4, P5
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Ulverston (PVA02)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Ulverston 
(PVA02)

AoR506 - 
Kennedy 
Street

SD303779

Very flat and low lying area with high 
groundwater. No apparent discharge for 
Kennedy Street drain and all surface water 
discharges into the UU combined system. 
Potential issues with the hydraulic capacity of 
the UU system.

Watching brief. EA, LLFA, EA Ongoing P2, P5

AoR560 - 
Beckside 
Road, 
Ulverston 
Surface 
Water 
Scheme

SD284788
Surface water flood flows that pass over Old 
Hall Road and then along Beckside Road. The 
source of the flood water is a Mill Race.

Due to the number 
of properties at risk 
and the severity of 
flooding, only small 
scale intervention 
would be appropriate. 
The capacity of the 
highway culvert 
should be assessed 
and options for 
increasing its capacity 
should be considered.

EA, LLFA, SLDC 2028-29 P1, P2, 
P4, P5
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Ulverston (PVA02)
Action 
No

Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Ulverston 
(PVA02)

AoR565 - 
South 
Ulverston 
Integrated 
FRMS

SD291776

Integrated pluvial and fluvial scheme including 
the upper catchments of Dragley Beck and 
Lund Beck in Ulverston, based upon IA and 
new Integrated modelling project. Initial 
appraisal identified a number of viable options 
to protect 248 properties. Within the urban 
area, the area of scope will be primarily focused 
south of the railway line incorporating the Well 
Lane, Rydal Road, Low Mill, Outcast and North 
Lonsdale Road areas. The areas associated 
with Newlands/Black Drain and Croftlands are 
not included in the scope as these cells to not 
impact the main South Ulverston area. Due to 
coastal (sea level rise) predictions a coastal 
scheme will be required in 50 years to reduce 
the properties from increased risk of tidal 
flooding.

Modelling to be 
completed October 
2022. This project 
may be paused. 
CCC are still looking 
at Kennedy Street 
Area. This project 
may have significant 
environmental 
enhancement 
opportunities rather 
than traditional FRMS 
approach.

EA Ongoing P1, P2, 
P4, P5



Serving the people of Cumbria

Flood Risk Management Strategy 2022 | Annex D

55

Windermere (PVA03)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Bowness-on-
Windermere 
(PVA03)

AoR532 - 
St Martin’s 
Parade
AoR548 - 
Crag Brown

SD403969

Surface water flood risk shown by modelling. 
No confirmed reports of surface water flooding. 
Uncharted culverted watercourse likely to be 
present.

Watching brief. LLFA Ongoing P2, P5

AoR533 
- South 
Terrace

SD405971
On route of culverted watercourse and has 
previously experienced flooding from culvert 
exceedance and surface water.

Watching brief. LLFA Ongoing P2, P5

AoR524 - 
Lake Road/
Thornbarrow 
Road

SD405971 
SD412976

Exceedance of culverted Main River has 
exceeded into connected drainage systems 
(private, public, and highway).

Watching brief. LLFA, UU Ongoing P2, P5

AoR524 - 
Lake Road /
Craig Walk

SD405971
Complex series of culverted Main River and 
Ordinary Watercourses come together at this 
location. Exceedance has caused flooding.

Part of the CSR3 
programme. Look 
for opportunities to 
provide improvements 
to culverted 
watercourses.

LLFA 2027-29 P1, P2, 
P4, P5

AoR525 - 
Mountain 
Ash Court

SD408989

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief. LLFA Ongoing P2, P5

AoR550 - 
Patterdale 
Road

SD406993
Overland flow from fells to the north partnered 
with watercourse exceedance has resulted in 
past flooding. 

Watching brief. LLFA Ongoing P2, P5
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Windermere (PVA03)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Bowness-on-
Windermere 
(PVA03)

AoR562 - 
Kendal 
Appraisal 
Package 
Backbarrow 
and 
Windermere 
FRM 
Scheme

SD367864

Flood risk occurs when Windermere lake level 
rises because water enters the lake faster than 
it can be released at Newby Bridge. Further 
down stream there is flood risk from the River 
Leven at Newby Bridge and Backbarrow. A 
flood risk management scheme would need 
to look at increasing the capacity of the lake 
outlet and linear defences at Newby Bridge 
and Backbarrow.

In progress. Above 
ground pipeline option 
being appraised 
in partnership with 
WLLG.

EA Ongoing P1, P2, 
P4, P5

AoR558 - 
Bellman 
Close, 
Windermere

SD394940 Localised drainage infrastructure 
improvements and SuDS features.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2028-29 P1, P2, 
P4, P5

Ambleside 
(PVA03)

AoR504 - 
Greenbank, 
Ambleside 
Surface 
Water 
Flooding

NY375048

Surface water flooding from runoff coming off 
upper field which runs through the wall into the 
student flats area across the garden through 
fences into other gardens.

S19 Report was 
completed in 2017.
Design currently 
being progressed with 
EA and landowner.

LLFA 2022-24 P1, P2, 
P4, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR540 - 
Collin Road SD511912

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief LLFA Ongoing P2, P5

AoR541 - 
Bellingham 
Road

SD512909

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief LLFA Ongoing P2, P5

AoR537 - 
Blind Beck SD514921

Surface water flooding has occurred around 
Blind Beck which is a karstic watercourse 
that usually has a dry channel and flows 
underground. Highly urbanised channel 
disconnected from any floodplain.

Review catchment of 
watercourse, channel 
of watercourse, 
and routes for 
surface water to 
connect to channel. 
A study if required 
to be undertaken 
to understand 
improvements 
required to be made 
to the culvert.

LLFA tbc P1, P2, 
P4, P5

AoR539 - 
Romney 
Road

SD515915

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief LLFA Ongoing P2, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR539 - 
Highgate SD515922

On the 28th June 2012 an extreme rainfall 
event caused flooding in the Highgate and 
Kirkland area of Kendal.
Nine commercial properties and parts of the 
Highgate and Kirkland sections of the A6 were 
affected by the surface water flooding. The A6 
became impassable to vehicles for a time. The 
highway and public sewer drainage systems 
became overwhelmed with the surface water 
flow to the Highgate and Kirkland areas as it is 
likely their design criteria was exceeded by the 
rainfall event.

S19 Report was 
completed in 2013.
Cleaning and 
improvement works 
have been carried 
out by both United 
Utilities and CCC 
Highways following 
the event, but it is 
unlikely that existing 
drainage systems 
would be able to cope 
with a rainfall event of 
this intensity. 
Part of the CSR2 
programme. 
Exceedance flood 
routing to be 
reviewed.

LLFA, EA 2022-24 P1, P2, 
P4, P5

AoR543 - 
Sandylands SD525932

Initial flooding from Stock Beck occurred as 
the capacity of the underground culverted 
watercourse system was exceeded, followed 
by overtopping of the Stock Beck Flood 
Storage Basin.

S19 report was 
completed in 2018.
EA project to be 
completed in 2023. 
Following this, 
watching brief.

EA 2023 P2, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR542 - 
Hallgarth SD509942

Surface water runoff from multiple directions 
comes together and joins sewer causing 
surface water and sewer flooding.

S19 report was 
completed in 2013.
 
Part of the CSR2 
programme. 
Reviewing works to 
create a storage area 
to accommodate run 
off from extra highway 
gullies.

UU, LLFA, HA tbc P1, P2, 
P4, P5

AoR503 - 
Carus 
Green, 
Kendal

SD513951 Flooding due to exceedance of culverted 
watercourse.

S19 Report was 
completed in 2016.
Project ongoing to 
deliver flood relief 
culvert, watching brief 
thereafter.

LLFA 2020-22 P1, P2, 
P4, P5

AoR508 - 
Lowther 
Park, Kendal

SD527923

Surface water flood risk from overland flows 
ponding in low lying area affecting up to 49 
properties in the area. Flooding has also 
occurred due to infiltration into the public 
sewer.

S19 Report was 
completed in 2016.
Part of the CSR2 
programme. Project 
to reduce surface 
water flood risk 
through the adoption 
of SuDS measures 
and improvements to 
infrastructure.

LLFA 2023-24 P1, P2, 
P4, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR512 - 
Rinkfield, 
Kendal

SD519909
Flood risk to properties if surface water in 
field exceeds. Contributions to flood risk from 
drainage exceedance.

S19 Report was 
completed in 2016.
Watching brief. 
Project in design 
phase.

LLFA 2023-25 P1, P2, 
P4, P5

AoR554 - 
Low Garth SD508940 Surface water flooding affecting 16 properties 

due to exceedance of drainage network.

Currently in Design 
and construction 
phase - complete by 
end of July. Upsizing 
of existing of surface 
water pipework 
and new pipework. 
Construction of SuDS 
pond.

LLFA 2020-22 P1, P2, 
P4, P5

AoR552 - 
Vicarage 
Drive, 
Kendal

SD515916 Properties affected by surface water flooding 
due to culvert in poor condition. 

Scheme to be 
developed as 
part of the CSR2 
programme.

LLFA 2026-27 P1, P2, 
P4, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR563 - 
Kendal SD524935 Appraisal Package Kendal Flood Risk 

Management Scheme.

Consider the following 
options. Provision 
of additional flood 
storage capacity 
in the upstream 
reaches of the Stock 
Beck catchment, 
including an increase 
to the capacity of the 
existing flood storage 
reservoir on the south 
and east tributaries 
and the creation of 
formal upstream 
storage on the north 
tributary.
Creation of formal 
flood storage areas 
upstream of Kendal to 
attenuate flood flows 
from the Rivers Kent 
and Mint.

EA Ongoing P1, P2, 
P4, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR563 
- Kendal 
(continued) 

SD524935 Appraisal Package Kendal Flood Risk 
Management Scheme.

Provision of raised 
defences along the 
entire reach of the 
Rivers Kent and Mint, 
from Mint Bridge 
Road in the north to 
Kendal Wastewater 
Treatment Works 
in the south. 
Compensatory flood 
plain storage would 
be required as part of 
this option.

AoR564 - 
Lyth Valley SD492856 Lyth Valley Drainage investigations Lessonhall Drainage 

Investigation. EA Ongoing P1, P2, 
P4, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR566 - 
Burneside 
(Steels 
Row, Bridge 
Street)

SD517936
Drainage, sewers and surface water occurs 
every 2-3 years flooding 5 residential 
properties.

UU working on 
solution and non-
return valve (NRV) 
installed and aim to 
divert surface water 
downstream of NRV. 
Wall on Bridge Street 
repaired by EA. 
SLDC investigating 
culvert that comes 
through Croppers Mill. 
MSfWG continuing 
to work with Flood 
Action Group to 
progress works to 
reduce flood risk.

LLFA, SLDC, EA, 
UU Ongoing P1, P2, 

P4, P5
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Kendal (PVA04)							     

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Kendal 
(PVA04)

AoR567 - 
Staveley SD468981 Properties at risk of flooding from River 

Gowan/River Kent and surface water.

LLFA have delivered 
Flood Investigation 
report to community 
regarding surface 
water flooding event 
that occurred in 2012. 
EA have carried out 
works in 2013 on 
River Kent upstream 
of Staveley to reduce 
the levels and 
reconnect the river 
to its flood plains. 
Repairs required to 
damaged weir to be 
investigated.

LLFA, EA Ongoing P1, P2, P5

Grasmere 
(PVA04)

AoR513 - 
Rydal, 
Grasmere

NY363063
Surface water flood risk from overland 
flow route from fields, along with blocked 
watercourse.

S19 Report was 
completed in 2016.
Scheme has been 
designed, delivery 
planned for 2022 .

LLFA 2021-22 P1, P2, 
P4, P5
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Burton in Kendal (PVA017)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Burton in 
Kendal 
(PVA17)

AoR546 - 
Burton in 
Kendal

SD530764
Surface Water and ordinary watercourses 
from land to east causing flooding at various 
locations.

Project in design 
phase for conveyance 
of flow away from 
Burton in Kendal. 
Look at NFM project 
to reduce flow into 
Burton in Kendal.

LLFA, HA 2024-26 P1, P2, 
P4, P5

AoR514 - 
The Tannery, 
Burton in 
Kendal

SD528766

Flooding was a result of the extreme rainfall 
over a short period of time resulting in overland 
surface water flows from rural areas above the 
village, ground water and existing pipework/
culverts become overwhelmed.

Outline design 
complete. LLFA 2024-26 P1, P2, 

P4, P5

Holme 
(PVA17)

AoR544 - 
Mayfield 
Avenue

SD522790

Groundwater flooding reported. Possibly 
related to perched soakaways and 
confinement from development platform 
related to previous development.

Study required to 
understand any 
groundwater issues.

LLFA tbc P1, P2, 
P4, P5

AoR545 - 
Milnthorpe 
Road

SD521788 Surface water flood risk shown by modelling. 
Culverted watercourse capacity issues. Watching brief. LLFA, HA Ongoing P2, P5
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Burton in Kendal (PVA017)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Holme 
(PVA17)

AoR511 - 
North Road SD524789

Groundwater flooding through karstic 
limestone and issues with culverted 
watercourse (stone culvert) under North Rd .

S.19 report completed 
2018.
Part of the CSR2 
programme to 
re-route highways 
culvert to be 
completely under 
road.
Following completion, 
watching brief.

LLFA 2021-22 P1, P2, 
P4, P5
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Sedbergh/Kirkby Lonsdale/Tebay (PVA18)							    

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Sedbergh/
Kirkby 
Lonsdale/
Tebay 
(PVA18)

AoR505 - 
Guldrey Rd, 
Sedbergh

SD651920 Surface water flooding due to run-off from 
upper fells towards Guldrey Lane and Rd area.

Initial Assessment 
Study was completed 
in 2017.
Project being 
progressed as part of 
CRS2.

LLFA 2022-23 P1, P2, 
P4, P5

AoR509 - 
Main Street, 
Kirkby 
Lonsdale

SD611786 Legacy drainage capacity issues. Urban 
location.

Placeholder for a 
future project. LLFA 2026-27 P1, P2, 

P4, P5

AoR501 -
Biggins 
Road, Kirkby 
Lonsdale

SD606784

Culvert exceedance and surface water runoff 
from fields gets conveyed by the public 
highway and can't get back into discontinuous 
drainage system.

Potential for NFM 
upstream. Culvert 
route is unknown 
so could be plotted 
and improved 
where necessary. 
Exceedance flood 
routing. PLP and 
resilience measures 
for school and 
supermarket.

LLFA 2026-27 P1, P2, 
P4, P5

AoR553 - 
Queens 
Square, 
Kirkby 
Lonsdale

SD610787 Abbotsgate culvert.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2027-28 P1, P2, 
P4, P5
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Outwith PVA - South Lakeland

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Humphrey 
Head

AoR561 - 
Humphrey 
Head Managed 
Realignment

SD387746 Humphrey Head Managed Realignment.
SOC being devised 
through Wyre BC 
ECO-CoBS.

EA Ongoing P1, P2, 
P4, P5

Flookburgh
AoR556 - 
Fairfield, 
Flookburgh

SD366760 Improvements to highway drainage.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2028-29 P1, P2, 
P4, P5

Grange over 
Sands

AoR555 - 
Lindale Surface 
Water Scheme

SD416805

Ongoing surface water investigation is 
being undertaken in area. There is a 
moderate flood risk to properties. There is 
a need for local SuDS improvements.

Requirement for local 
SuDS improvements. 
Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2027-29 P1, P2, 
P4, P5

AoR551 - 
Yewbarrow 
Terrace, Grange 
over Sands

SD410781

The project will look to consider a seepage 
cut-off and overland cut-off route to 
exclude flood water from the vicinity of the 
properties. This may be achieved through 
Property Level Protection.

Scheme to be 
developed as 
part of the CSR3 
programme.

LLFA 2027-29 P1, P2, 
P4, P5

AoR507 - 
Kents Bank 
Road, Grange 
over Sands

SD402771
Surcharging combined system due to 
hydraulic capacity and highway drainage 
going into the combined system.

This is on the CSR2 
programme. It is likely 
SuDS features will 
be employed in order 
to reduce surface 
water in to the sewer 
system.

LLFA 2023-25 P1, P2, 
P4, P5
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Outwith PVA - South Lakeland

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Middleshaw AoR510 - 
Middleshaw SD415976

There has been overtopping of a 
watercourse 'Middleshaw Beck' on 
frequent occasions resulting in flooding of 
one property.

Possibly remove 
restrictions of 
watercourses or 
provide exceedance 
routes. PLP.

LLFA 2025-26 P1, P2, 
P4, P5

Beetham AoR547 - 
Beetham SD497794

During significant events the water depth in 
the river does not allow the surface water 
to discharge. This leads to backing up of 
water in the surface water network leading 
to flooding of 12 properties. 

S19 report complete 
2021.
The scheme 
is currently in 
development. The 
project currently 
ongoing as part of the 
CSR2 programme.

LLFA 2021-23 P1, P2, 
P4, P5
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Barrow (PVA01)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Barrow 
(PVA01)

AoR604 - 
Silverdale 
Street

SD202693

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief. LLFA Ongoing P2, P5

AoR607 - 
Harrel Lane SD213704

AoR on line of an historic watercourse which 
is partially culverted and partially within the 
UU surface water sewer. Exceedance occurs 
into combined system and onto the highway 
causing flooding to several properties.

Scheme progressing. 
Investigation and 
modelling initially to 
explore options.

LLFA, UU Ongoing P1, P2, 
P4, P5

AoR608 - 
Abbots Vale SD212694

AoR on line of an historic watercourse which 
is partially culverted and partially within the 
UU surface water sewer. No recent reports of 
flooding.

Watching brief. LLFA Ongoing P2, P5

AoR612 - 
Wheatclose 
Road

SD207712

On line of historic watercourse, Problem has 
occurred during heavy rainfall, but not since 
2012, gullies unable to cope with amount of 
water. UU upsized Combined system from 225 
to 300mm, however flooding has returned. 
Unmapped culvert could be the key.

Further investigation 
required into sewer 
hydraulic capacity 
with UU and 
Highways.

LLFA, UU tbc P1, P2, 
P4, P5

AoR606 - 
Longway SD216689

Very flat, hydraulic capacity of combined 
system, also high water table. Short term 
flooding and to road only not property.

Watching brief. LLFA Ongoing P2, P5
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Barrow (PVA01)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Barrow 
(PVA01)

AoR609 - 
Flass Lane SD218697

No recent reports of localised flooding but 
most likely sewer capacity / sewer flooding had 
caused backing up onto road. Appears that 
mapping does not account for positive surface 
water drainage.

Watching brief. LLFA Ongoing P2, P5

AoR623 - 
Friars Lane SD215695

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Part of CSR3 
programme to 
consider SuDS and 
local infrastructure 
improvements.

LLFA 2027-29 All

AoR610 - 
West 
Avenue

SD206701

Historic flooding to the south side of West 
Avenue from sewer hydraulic inadequacy. UU 
have carried out an improvement to increase 
capacity. Highway improvements and flood 
gate barriers fitted. No recent reports of road 
flooding, but flooding to the garden of house on 
the north side reported more recently.

Investigation into 
surface water from 
the north.

LLFA, UU tbc P1, P2, 
P4, P5

AoR619 - 
Hindpool 
Road

SD192695

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief. LLFA Ongoing P1, P2, 
P4, P5

AoR620 - 
North Road SD189689

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief. LLFA Ongoing P2, P5
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Barrow (PVA01)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Barrow 
(PVA01)

AoR622 - 
Holebeck 
Road

SD222695

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief. LLFA Ongoing P2, P5

AoR601 - 
Black Butts 
Lane

SD180681 Regular flooding of Black Butts Lane due to 
sewer hydraulic inadequacy.

Further investigation 
with UU and 
Highways to see 
if there is a local 
improvement. 
Ultimate solution 
may revolve around 
Walney Channel 
rising main study.

LLFA, UU tbc P1, P2, 
P4, P5

AoR624 - 
Ewan Close SD211701 Surface water flooding of up to 57 properties 

due to overland flow and sewer capacity.

Currently at options 
appraisal stage of 
the scheme. Project 
currently ongoing 
as part of the CSR2 
programme.

LLFA 2021-22 P1, P2, 
P4, P5

AoR627 - 
Mill Beck, 
Barrow in 
Furness

SD219727 Study/investigation. Scheme to be 
developed. EA Ongoing P1, P2

AoR628 - 
Roa Island SD232649 Flood defence replacement & improvement 

scheme.
Scheme to be 
developed. BBC, EA Ongoing P1, P4
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Barrow (PVA01)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Dalton-in-
Furness 
(PVA01)

AoR613 - 
Market 
Street

SD229740

Widespread integrated flooding across town 
including fluvial flooding, surface water 
ponding and exceedance of combined 
drainage network.

Further investigation 
required. LLFA, UU tbc P1, P2, 

P4, P5

AoR614 - 
King Street SD233743

Widespread integrated flooding across town 
including fluvial flooding from the Poaka Beck, 
surface water ponding and exceedance of 
combined drainage network.

Further investigation 
required. LLFA tbc P1, P2, 

P4, P5

AoR616 - 
Newton 
Road, 
Dalton

SD230715

Flooding to west side of road from 2012 
localised storm. Water flooded from east of 
Newton Road to the west , contributed from 
tripped out pumping station. No flooding 
reports since.

Watching brief. LLFA Ongoing P2, P5

AoR602 - 
Greystone 
Lane

SD232735 Road flooding from pond which has no natural 
outlet so is pumped to a UU combined system.

Needs further 
investigation to 
provide sustainable 
SW drainage route 
from development 
site to west of pond.

LLFA, UU tbc P1, P2, 
P4, P5
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Barrow (PVA01)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Dalton-in-
Furness 
(PVA01)

AoR626 - 
Goose 
Green

SD226738

Extensive flooding across town centre and 
Newton Road in 2012. Goose Green is at risk 
of flooding from Hagg Ghyll and Poaka Beck. 
Property flooding in cul-de-sacs off Hollygate 
Road from surface water. 

Some improvements 
have been made. 
Culvert cleansing 
complete and CCTV 
survey carried out. 
Improvements 
ongoing. Flood 
Investigation Report 
delivered to the 
community in October 
2014 by the LLFA. 
MSfWG working 
to identify works to 
reduce flood risk. 
Works will be subject 
to funding availability.

LLFA, BBC, EA, 
Highways, UU Ongoing P1, P2, 

P4, P5

Walney 
Island 
(PVA01)

AoR617 - 
Amphitrite 
Street

SD178676

Originally flagged during the SWMP Strategic 
Assessment. No previous flooding in this area, 
therefore action not prioritised for delivery in 
this SWMP cycle based on lower predicted 
risk.

Watching brief. LLFA Ongoing P2, P5

AoR625 - 
Walney 
South

SD179684

Problem occurs during heavy rainfall. Gullies 
unable to cope with flood waters between 
Falmouth Street and Bristol Street resulting in 
the flooding of 4 properties.

UU have been 
undertaking studies in 
this area.

LLFA, BBC, UU Ongoing P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR5701 - 
A5087 
Newbiggin 
Protection

SD269692 Coastal protection to lengths of failed sea wall 
on the A5087.

Design and costing 
of a preferred 
solution completed. 
Sources of funding 
investigated 
and consenting 
requirement impact 
on construction 
programme analysed.

CCC 2023-24 P1, P2, 
P4, P5

AoR3701 - 
Silloth Groyne 
Replacement

NY110540
Investigation of options for protection to 
promenade and the viability of continued use 
of groyne system.

Initial assessment 
completed. Ongoing 
work progressing 
options as part of 
the CSR2 coastal 
programme. Coastal 
defence options 
unlikely to be viable 
without consideration 
of flood risk from low 
lying areas adjacent 
to Morecambe Bay.

CCC 2020-22 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR3702 - 
Solway Firth 
Erosion Study

NY074458
Investigating erosion risk to infrastructure and 
habitats. Understanding regional impacts of 
potential interventions on the Allerdale coast.

Ongoing work 
progressing options 
as part of the CSR2 
coastal programme. 
Development of 
1D and 2D coastal 
processes model 
for the Solway Firth. 
Providing baseline 
information to inform 
development of 
coastal projects on 
the Allerdale Coast 
and the future of the 
B5300.

CCC 2021-23 P1, P2, 
P4, P5

AoR4702 - 
Seascale 
Coastal 
Erosion 
Protection

NY036009 Study to investigate extent of and options for 
coastal protection along Seascale frontage.

Initial assessment 
completed. Project 
deferred. Requires 
partnership funding to 
move forward.

CBC 2022-25 P1, P2, 
P4, P5

AoR4703 - 
St Bees 
Coastal 
Erosion 
Protection

NX960117 Study to investigate options for coastal 
protection across the St. Bees frontage.

Initial assessment 
shows a preferred 
option is viable. 
Grant-in-Aid funding 
application made 
to progress to next 
stage: Options 
Appraisal.

CBC 2022-24 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR5702 - 
Morecambe 
Bay Erosion 
Study

SD350700

Investigating erosion risk to infrastructure and 
habitats. Informing the development of the 
Compensatory Habitat Plan for the Cumbria 
Coastal Strategy.

5 coastal sites 
in Morecambe 
Bay assessed for 
Compensatory 
Habitat potential; 2 
are viable and will be 
taken forward. 

CCC 2020-23 P1, P2, 
P4, P5

AoR5703 -
South 
Ulverston 
Integrated 
Flood Risk 
Management 
Scheme

SD303779 Surface water, river and coastal flood risk 
studies. Environment Agency project.

Initial assessment 
ongoing. Complex 
project with further 
modelling to be 
undertaken.

EA 2020-24 P1, P2, 
P4, P5

AoR4701 - 
Millom & 
Haverigg 
Flood 
Alleviation

SD175802 Reducing coastal flooding risk as well as 
sewer and surface water flooding.

Business case 
being developed for 
multi-million pound 
partnership project 
with United Utilities.

CCC 2021-23 P1, P2, 
P4, P5

AoR3703 - 
Harrington 
North Shore 
Coastal 
Erosion 
Protection

NX988257 Protection to coastal path, former landfill site 
and railway.

Initial assessment 
completed. Preferred 
option to be tested in 
the Options Appraisal 
stage. Partnership 
working with Network 
Rail.

CCC 2021-25 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR4704 - 
Whitehaven 
Harbour Flood 
Defence 
Capital 
Replacement 
Works

NX970184 Repairs and refurbishment to harbour lock 
gates.

Refurbishment 
completed March 
2022. cathodic 
protection to structure 
to be undertaken late 
2022.

CBC 2020-22 P1, P2, 
P4, P5

AoR6701 - 
South Walney 
Landfill Site 
Protection

SD197640 Coastal protection to former landfill site.

Cumbria waste 
management project 
to reduce risk of 
marine pollution from 
closed landfill site. 
Construction of rock 
revetment Summer 
2023.

CCC 2021-23 P1, P2, 
P4, P5

AoR3704 - 
Workington 
Former Steel 
Works Site 
Coastal 
Erosion 
Scheme

NX985272 Coastal protection to industrial slag heaps 
and development site.

Initial assessment 
progressing to 
investigate coastal 
protection options 
to reduce marine 
pollution from former 
industrial slag 
heaps. This will need 
to integrate with 
protection proposals 
from developer of the 
former steelworks 
site.

CCC 2022-26 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR6702 - 
Roa Island SD232649 Implement the recommendations of the Roa 

Island Shorelink Study.

Examination of the 
hydrological impacts 
of the Roa Island 
and Foulney Island 
causeways on the 
salt marsh protection 
to Rampside. Shared 
project with the 
North West & North 
Wales Ecological 
Coastal Buffer 
Strips (EcoCoBS) 
programme.

BBC 2021-24 P1, P2, 
P4, P5

AoR6703 - 
West Shore 
Park, Walney

SD170701
Develop a managed realignment strategy 
in readiness for when the current temporary 
defences are due to be removed.

Working with caravan 
park owners. Shared 
project with the 
North West & North 
Wales Ecological 
Coastal Buffer 
Strips (EcoCoBS) 
programme.

BBC 2025-27 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR3705 - 
Oldside 
Landfill 
Workington

NX994304
Coastal protection to former landfill site and 
potential development land by the Port of 
Workington.

Initial assessment 
progressing in 
partnership with the 
Port of Workington 
to investigate coastal 
protection options 
to reduce marine 
pollution from 
former industrial 
coastal sites and 
provide protection to 
development land.

CCC 2022-24 P1, P2, 
P4, P5

AoR3706 - 
Dubmill Point 
Coastal 
Erosion

NY076454 Investigate impacts of adaptation options for 
B5300.

A coastal processes 
study has been 
undertaken for the 
Allerdale coast 
which will inform 
environmental 
implications of 
retaining or re-
aligning the B5300 
at Dubmill Point. 
Subsequent social 
and economic studies 
will also be required 
if the alignment of 
the road is to moved 
inland.

CCC 2022-24 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR3707 - 
Allonby to 
Seacroft 
Farm Erosion 
Protection

NY080441 Investigate protection to wastewater and 
highway infrastructure.

A coastal processes 
study has been 
undertaken for the 
Allerdale coast 
which will inform 
environmental 
implications of 
retaining or re-
aligning the B5300. 
Subsequent social 
and economic studies 
will also be required 
if the alignment of 
the road is to moved 
inland.

CCC 2023-26 P1, P2, 
P4, P5

AoR3708 - 
Siddick to 
Risehow 
(Flimby)

NY021340 Coastal protection to rail infrastructure. 
Watercourse outfall/beach management.

Studies will be 
commenced to 
develop options for 
improving protection 
to the railway 
and securing the 
performance of the 
waterfall outfalls on 
this frontage.

CCC 2027-30 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR3709 - 
Siddick to 
Risehow 
(Siddick)

NY003319 Coastal protection to Wastewater 
infrastructure.

Studies will be 
commenced to 
develop options for 
improving protection 
to the railway 
and wastewater 
infrastructure.

CCC 2027-30 P1, P2, 
P4, P5

AoR3710 - 
Siddick to 
Risehow 
(Siddick)

NY008324 Coastal protection to windfarm infrastructure.

Studies will be 
commenced to 
develop options 
for improving 
protection to the 
railway and windfarm 
infrastructure.

CCC 2027-30 P1, P2, 
P4, P5

AoR3711 - 
Bowness 
on Solway 
Erosion 
Reduction

NY222627 Investigate options to protect private 
properties.

Working with the 
community to 
investigate options for 
a collective response 
to the need for 
coastal protection.

CCC 2024-27 P1, P2, 
P4, P5

AoR4705 - 
Parton 
Combined 
Flood and 
Coastal 
Erosion Risk 
Study

NX978206 Tidal, fluvial & pluvial flood risk investigation.

Studies will be 
undertaken to 
understand the risk of 
coastal flooding via 
rail subways and from 
surface water runoff 
from high ground 
above the village.

CBC 2023-29 P1, P2, 
P4, P5
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Coastal (PVA20)

Action No Area of 
Risk

Grid 
Reference Issue Actions and 

Progress
Lead 
Organisation Timescale Policies 

Served

Coastal 
(PVA20)

AoR4706 - 
Stubb Place 
and Eskmeals 
Coastal 
Erosion 
Protection

SD080908
Short-term protection to highway access 
to MoD site whilst long-term solution is 
investigated.

Investigate the 
viability of temporary 
defence options to 
Stubb Place road 
to allow for future 
highway realignment 
and coastal 
adaptation.

CBC 2023-25 P1, P2, 
P4, P5

AoR3712 - 
Anthorn to 
Cardurnock 
Coastal 
Erosion

NY180574 Green Estuary stabilization techniques to be 
investigated.

Studies will be 
undertaken to 
investigate ecological 
solutions to highway 
erosion and flood 
protection.

CCC 2023-25 P1, P2, 
P4, P5

AoR4707 - 
Whitehaven 
Rock Armour 
Capital 
Maintenance

NX972188 Reinstatement of rock armour protection.

Appraisal of 
viable options for 
reinstatement/
improvement of 
existing coastal 
defence.

CBC 2025-27 P1, P2, 
P4, P5

The Cumbria Coastal Action plan is currently on the Cumbria County Council website and can be viewed here.

https://cumbria.gov.uk/elibrary/Content/Internet/6640/17802/43783162840.pdf
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Table D.5. Cumbria LLFA schemes on the Environment 
Agency Medium Term Plan, March 2022

Project Name
GiA  
2021/22  
(£k) 

GiA  
2022/23  
(£k) 

GiA  
2023/24  
(£k) 

GiA  
2024/25  
(£k)

GiA  
2025/26  
(£k)

GiA  
2026/27  
(£k)

GiA  
Total  
(£k)

Carlisle Appraisal Package Flimby  932  -  -  -  -  -  932 
North Road, Holme Village Flood Alleviation  -  -  -  -  -  -  - 
Millom and Haverigg Flood Alleviation  163  1,500  -  -  6,500  -  8,163 
Colthouse, Hawkshead  -  -  -  -  -  -  - 
Shap Beck Flood Alleviation Scheme  100  310  -  -  -  -  410 
Kirkby Stephen Combined Flood Risk  200  150  -  -  -  -  350 
Harrington North Shore Coastal Erosion Protection  30  185  200  -  -  -  415 
Cumbria Quick Win Projects  -  -  -  -  -  -  - 
Greystoke Surface Water Flood Alleviation  90  -  -  -  -  -  90 
Cumbria Small Package of Measures 2021-22  110  -  -  -  -  -  110 
Lindale Road Grange over Sands  250  -  -  -  -  -  250 
Aspatria West End Surface Water Alleviation  75  -  -  -  -  -  75 
Norbeck Park, Cleator Moor  50  403  -  -  -  -  453 
Orchard Place, Cleator Moor  20  325  -  -  -  -  345 
Threlkeld Village  132  -  -  -  -  -  132 
Rydal Surface Water Alleviation  38  -  -  -  -  -  38 
Lowther Park, Kendal Surface Water Scheme  80  70  -  -  -  -  150 
Newbiggin A5087 Coast Road Coastal Erosion  500  507  -  -  -  -  1,007 
Ewan Close, Barrow in Furness  50  370  -  -  -  -  420 
Ravenglass Cumbria Surface Water  30  165  -  -  -  -  195 
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Project Name
GiA  
2021/22  
(£k) 

GiA  
2022/23  
(£k) 

GiA  
2023/24  
(£k) 

GiA  
2024/25  
(£k)

GiA  
2025/26  
(£k)

GiA  
2026/27  
(£k)

GiA  
Total  
(£k)

Beetham Surface Water Flood Alleviation  30  75  -  -  -  -  105 
Highgate Kendal Surface Water Scheme  -  200  175  -  -  -  375 
Cumbria Small Package of Measures 2022-23  -  120  -  -  -  -  120 
Marsh Garth Kirkby in Furness Flood Alleviation  -  74  -  -  -  -  74 
Guldrey Lane, Sedbergh  -  53  -  -  -  -  53 
Borland Avenue, Carlisle  -  20  -  201  -  -  221 
Greenmoor Road, Egremont  -  18  130  -  -  -  148 
Greenbank, Ambleside Surface Water Flooding  -  15  -  43  -  -  58 
The Tannery, Burton in Kendal Surface Water Scheme  -  10  -  42  12  -  64 
Kirkland Road, Ennerdale Bridge  -  10  -  78  -  -  88 
Blencarn Park, Rockcliffe Surface Water Scheme  -  208  -  -  -  -  208 
Cumbria Small Package of Measures 2023-24  -  -  -  120  -  -  120 
Wigton Road, Carlisle Surface Water Scheme  -  -  -  24  88  -  112 
Tebay Surface Water Alleviation  -  -  -  110  -  -  110 
Kents Bank Road, Grange over Sands  -  -  -  15  53  -  68 
Stanhope Road, Carlisle  -  -  100  390  -  -  490 
Rinkfield, Kendal Surface Water Scheme  -  -  10  45  -  -  55 
Parton Combined Flood Risk  -  -  100  483  -  -  583 
Anthorn to Cardurnock Coastal Erosion  -  -  20  180  20  -  220 
Harraby Surface Water Investigation  -  -  -  30  390  -  420 
River Annas, Bootle, Cumbria  -  -  -  10  78  -  88 
Petteril Terrace, Plumpton  -  -  -  60  -  -  60 
Duke Street, Whitehaven  -  -  -  -  50  240  290 
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Project Name
GiA  
2021/22  
(£k) 

GiA  
2022/23  
(£k) 

GiA  
2023/24  
(£k) 

GiA  
2024/25  
(£k)

GiA  
2025/26  
(£k)

GiA  
2026/27  
(£k)

GiA  
Total  
(£k)

Glassonby Surface Water Scheme  -  -  -  -  34  -  34 
Castle Carrock Surface Water Scheme  -  -  -  -  39  -  39 
Craig Walk Culvert, Bowness-on-Windermere  -  -  -  50  117  -  167 
Grasslot Street, Maryport  -  -  -  -  -  60  60 
Vicarage Drive Culvert, Kendal  -  -  -  -  -  280  280 
Main Street, Kirkby Lonsdale  -  -  -  -  -  125  125 
St Kentigerns Close, Keswick  -  -  -  -  -  166  166 
Biggins Road, Kirkby Lonsdale  -  -  -  -  -  17  17 
Cumbria Community Flood Resilience Innovation 
Programme  228  1,700  1,410  1,397  1,167  759  6,661 

Totals  3,108  6,488  2,145  3,278  8,548  1,647  25,214 
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If you require this document in another format 
(e.g. CD, audio cassette, Braille or large type) or in 
another language, please telephone 0300 3032992.

Translation Services

BBff¢¢ee  kk¢¢cc  HHCC  aabbÉÉ  BBffee¡¡ll  ¢¢ee−−SSll  ii¡¡oo¡¡uu  −−ff−−aa  QQ¡¡ee  aa¡¡qq−−mm  AAee¤¤NNËËqq    
LL−−ll  01228 606060 eeðð−−ll  −−VV¢¢mm−−gg¡¡ee  LLll¦¦eezz 
 
如如果果您您希希望望通通过过母母语语了了解解此此信信息息，， 
请请致致电电 01228 606060 
 
Jeigu norėtumėte gauti šią informaciją savo kalba,  
skambinkite telefonu 01228 606060 
 
W celu uzyskania informacji w Państwa języku proszę  
zatelefonować pod numer 01228 606060 
 
Se quiser aceder a esta informação na sua língua,  
telefone para o 01228 606060 
 
Bu bilgiyi kendi dilinizde görmek istiyorsanz lütfen  
01228 606060 numaral telefonu araynz 

0300 3032992

0300 3032992

0300 3032992

0300 3032992

0300 3032992

0300 3032992


